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Network Diagram with Finish to Finish Relationship
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Network Paths:

Start – A -D – G – I – End = 4 + 3 + 6 + 6 = 19

Start – B – E – F – H – I – End = 7 + 5 + 0 + 3 + 6 = 21

Start – B – D – G – I – End = 7 + 3 + 6 + 6 = 22

Start – C – E – F – H – I – End = 5 + 5 + 0 + 3 + 6 = 19

Critical Path:

Start – B – D – G – I – End (22 days)
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PMP Certification Blog: http://www.deepfriedbrainproject.com 

Problem Description: http://www.deepfriedbrainproject.com/2009/12/critical-path-method-network-diagram.html 
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